COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/10/2019

ESTIMATE SUMMARY 08:27:08
CONTID: C20547 ESTIMATE NO: 0018 FINL SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 685.0 DAYS TIME ALLOW:  6/1/2019 ?? FIXED COMPLETION DA
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  90.37 ORIG TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA"
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES:  GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 05/10/2019 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN 05/05/2017
DATE AWARDED 01/18/2017 DATE TIME STOPPED 03/20/2019
DATE CONTRACT EXECUTED 01/18/2017 DATE ACCEPTED 03/20/2019
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,153,206.17  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECT AMT: $  3,060,140.82  NON-PARTICIPATING 3,122,552.72 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,153,206.26 0.00
FUNDS AVAILABLE: $ -0.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,153,206.26 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 45,902.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,153,206.26 45,902.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,153,206.26 45,902.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,902.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20547-BID ESTIMATE RUN 05/10/2019

PROJECT: NHPPQ702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00823 Removal of Dynamic Message Sign 5.000 5.000
EACH 0.000 0.00
950.40000 5.000 4,752.00
0010 203-02330 Laborer 32.000 32.000
HOUR 0.000 0.00
60.00000 32.000 1,920.00
0015 208-00035 Aggregate Bag 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0020 210-00825 Reset Flashing Beacon 4.000 4.000
EACH 0.000 0.00
240.00000 4.000 960.00
0025 240-00000 *Wildlife Biologist 4.500 4.500
HOUR 0.000 0.00
131.25000 4.500 590.63
0030 613-00200 2 Inch Electrical Conduit 25.000 25.000
LF 0.000 0.00
24.82000 25.000 620.50
0035 613-01200 2 Inch Electrical Conduit (Plastic) 20.000 20.000
LF 0.000 0.00
13.51000 20.000 270.20
0040 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
171,413.83000 1.000 171,413.83
0045 614-10116 Dynamic Message Sign Controller 3.000 3.000
EACH 0.000 0.00
6,470.59000 3.000 19,411.77
0045 MATERIAL ALLOWANCE Controller Cabinet 0.000
EACH 0.000 0.00
3,460.00000 0.000 0.00
0050 614-10145 Variable Message Sign LED (Single Faced) 6.000 6.000
EACH 0.000 0.00

30,132.55000 6.000 180,795.30
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PCN: 20547-BID ESTIMATE RUN
PROJECT: NHPP0702-352 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0055 614-72830 Communications Cabinet 2.000 2.000
EACH 0.000 0.00
8,782.35000 2.000 17,564.70
0060 614-86800 Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
8,935.29000 3.000 26,805.87
0065 626-00000 *Mobilization 0.000 0.000
LS 0.000 0.00
450,000.00000 0.000 0.00
0070 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
18,125.00000 1.000 18,125.00
0075 630-00000 *Flagging 298.000 298.000
HOUR 0.000 0.00
35.00000 298.000 10,430.00
0080 630-00007 *Traffic Control Inspection 96.000 96.000
DAY 0.000 0.00
375.00000 96.000 36,000.00
0085 630-00012 *Traffic Control Management 134.000 134.000
DAY 0.000 0.00
1,062.50000 134.000 142,375.00
0090 630-80001 *Flashing Beacon (Portable) 6.000 6.000
EACH 0.000 0.00
937.50000 6.000 5,625.00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 10.000
EACH 0.000 0.00
12.50000 10.000 125.00
0100 630-80342 *Construction Traffic Sign (Panel Size B) 29.000 29.000
EACH 0.000 0.00

25.00000 29.000 725.00
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PCN: 20547-BID ESTIMATE RUN 05/10/2019
PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0105 630-80343 *Construction Traffic Sign (Panel Size C) 3.000 3.000
EACH 0.000 0.00
37.50000 3.000 112.50
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 60.000
Sign
¢ SF 0.000 0.00
25.00000 60.000 1,500.00
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 1.000
Type
ype) EACH 0.000 0.00
2,187.50000 1.000 2,187.50
0120 630-80360 *Drum Channelizing Device 31.000 31.000
EACH 0.000 0.00
1.25000 31.000 38.75
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 29.000 29.000
EACH 0.000 0.00
1.25000 29.000 36.25
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 0.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 2.000
EACH 0.000 0.00
1,562.50000 2.000 3,125.00
0140 630-80390 *Channelizing Device (Special) 140.000 140.000
EACH 0.000 0.00
31.25000 140.000 4,375.00
0145 630-85041 *Mobile Attenuator 132.000 132.000
DAY 0.000 0.00
250.00000 132.000 33,000.00
0150 632-00000 Night Work Lighting 1.000 1.000
LS 0.000 0.00
24,000.00000 1.000 24,000.00
0155 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70023 F/A On-The-Job Trainee 3,567.000 3,567.000
FA 0.000 0.00
1.00000 3,567.000 3,567.00
0175 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 626-00100 Mobilization (w/o Autopay) CMO 9 1.000 1.000
LS 0.000 0.00
450,000.00000 1.000 450,000.00
CAT 0200 CURRENT AMT$ 1,160,451.80 $ 0.00 $ 1,160,451.80

CAT NOO300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 56.000 56.000
EACH 0.000 0.00
950.40000 56.000 53,222.40
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 4.000
EACH 0.000 0.00
360.00000 4.000 1,440.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00

360.00000 12.000 4,320.00
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PCN: 20547-BID ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0210 613-00050 1/2 Inch Electrical Conduit 50.000 50.000
LF 0.000 0.00
14.05000 50.000 702.50
0215 613-00100 1 Inch Electrical Conduit 630.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
19.03000 0.000 0.00
0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 14.000
EACH 0.000 0.00
30,132.55000 14.000 421,855.70
0235 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0240 614-10240 Lane Use Control Signal LED (Double Faced) 27.000 27.000
EACH 0.000 0.00
4,071.70000 27.000 109,935.90
0240 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
2,495.00000 0.000 0.00
0245 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 17.000
EACH 0.000 0.00
3,312.11000 17.000 56,305.87
0245 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00

1,850.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0410 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
0420 900-00007 Added Item (Each)/ Controller Upgrade VMS E17 1.000 1.000
EACH 0.000 0.00
36,068.00000 1.000 36,068.00
0430 900-00007 Added Item (Each)/ Remove and Dispose of LPS Light 210.000 210.000
Fixture
EACH 0.000 0.00
122.50000 210.000 25,725.00
0435 900-00007 Added Item (Each)/ Supply and Install VT5-LED 8-R K it 210.000 210.000
in Fixture
EACH 0.000 0.00
791.00000 210.000 166,110.00
0435 MATERIAL ALLOWANCE VT5-LED KITS 0.000
EACH 0.000 0.00
709.70000 0.000 0.00
0440 900-00014 Added Item (Lump Sum)/ Additional Mobilization, 1.000 1.000
Extended Overhead, Extended PIM
LS 0.000 0.00
43,000.00000 1.000 43,000.00
0445  900-00007 Added Item (Each)/ Furnish VT5-LED 8-R Kit 18.000 18.000
EACH 0.000 0.00
709.60000 18.000 12,772.80
CAT 0300 CURRENT AMT$ 953,027.55 $ 0.00 $ 953,027.55
CAT NO0301 F-08-AQ
0250 202-00823 Removal of Dynamic Message Sign 52.000 52.000
EACH 0.000 0.00
950.40000 52.000 49,420.80
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 4.000
EACH 0.000 0.00
360.00000 4.000 1,440.00
0260 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00

240.00000 2.000 480.00
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PCN: 20547-BID ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0265 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00
360.00000 12.000 4,320.00
0270 613-00050 1/2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 35.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 43.000 43.000
EACH 0.000 0.00
619.43000 43.000 26,635.49
0305 613-50132 2-Plex Receptacle (With Box and Cover) 0.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 2.000 2.000
EACH 0.000 0.00
2,975.53000 2.000 5,951.06
0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00

145.00000 91.000 13,195.00



CONTID:
PCN:
PROJECT:

F-08-AQ

CAT NO0301

0320 613-80004

0325 613-80005

0330 613-80007

0335 613-80008

0340 613-80012

0345 613-80013

0350 613-81010

0355 614-10116

0355

0360 614-10145

0360

C20547 COLORADO DEPARTMENT OF TRANSPORTATION

20547-BID
NHPP0702-352

ITEM
DESCRIPTION

Circuit Breaker (40A, 2 Pole)

Circuit Breaker (50A, 3 Pole)

Circuit Breaker (70A, 2 Pole)

Circuit Breaker (80A, 2 Pole)

Circuit Breaker (100A, 2 Pole)

Circuit Breaker (100A, 3 Pole)

Panelboard (100A, 120/208V, 3 Phase, 42 Circuit

Dynamic Message Sign Controller

MATERIAL ALLOWANCE Controller Cabinet

Variable Message Sign LED (Single Faced)

MATERIAL ALLOWANCE Traffic Equipment

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

12.000

EACH
145.00000
10.000

EACH
145.00000
2.000

EACH
145.00000
0.000

EACH
145.00000
0.000

EACH
145.00000
0.000

EACH
150.00000
) 1.000

EACH
2,363.75000
13.000

EACH
6,470.59000

EACH
3,460.00000
13.000

EACH

30,132.55000

EACH
20,995.61000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

12.000
0.000
12.000

10.000
0.000
10.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

13.000
0.000
13.000

0.000
0.000
0.000

13.000
0.000
13.000

0.000
0.000
0.000

Page 9
ESTIMATE RUN 05/10/2019

08:27:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,740.00
0.00
1,450.00
0.00
290.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,363.75
0.00
84,117.67
0.00
0.00
0.00
391,723.15
0.00
0.00
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PCN: 20547-BID ESTIMATE RUN 05/10/2019
PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NOO0301 F-08-AQ
0365 614-10240 Lane Use Control Signal LED (Double Faced) 25.000 25.000
EACH 0.000 0.00
4,071.70000 25.000 101,792.50
0365 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
2,495.00000 0.000 0.00
0370 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 17.000
EACH 0.000 0.00
3,312.11000 17.000 56,305.87
0370 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0375 614-72832 Communications Cabinet (Type 2) 8.000 8.000
EACH 0.000 0.00
8,529.41000 8.000 68,235.28
0380 614-86800 Uninterrupted Power Supply 12.000 12.000
EACH 0.000 0.00
8,935.29000 12.000 107,223.48
0395  900-00007 Added Item (Each)/ NEMA 12 (12'x12'x48") Wiring Tro ugh 8.000 8.000
EACH 0.000 0.00
1,775.00000 8.000 14,200.00
0400 900-00007 Added Item (Each)/ Furnish Power Transformer 1.000 1.000
EACH 0.000 0.00
2,217.00000 1.000 2,217.00
0405 900-00006 Added Item (Dollar)/ Triac Semiconductor with Snubb er 49,702.870 49,702.870
Circuit/SMCO 6
DOL 0.000 0.00
1.00000 49,702.870 49,702.87
0415 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
W69
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
CAT 0301 CURRENT AMT$ 1,009,073.28 0.00 $ 1,009,073.28
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CONTID: 20547 COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 20547-BID ESTIMATE RUN 05/10/2019

PROJECT: NHPP0702-352 ESTIMATE NO: 0018 08:27:08
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1.000 1.000

EACH 0.000 0.00
1.000 21,653.54

0385 620-00002 Field Office (Class 2)

21,653.54000

0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT 0400 CURRENT AMT$ 30,653.54 $ 0.00 $ 30,653.54

PROJECT TOTAL CURRENT AMT $ 3,153,206.17 $ 0.00 $ 3,153,206.17



